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ESTIMATE RUN 03/19/2015

ESTIMATE SUMMARY 12:15:32

CONTID: C19203         ESTIMATE NO: 0011 PROG 2005

PCN: 19203-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 SB DIAMOND GRIND: SH-14 N PERCENT TIME:

PROJECT NO: IM0253-227                    

I-25 SB DIAMOND GRIND: SH-14 N

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 03/19/2015 DATE TIME STARTED 05/13/2013

9600 E. 104th Avenue DATE LET 04/11/2013 DATE WORK BEGAN

 DATE AWARDED 04/22/2013 DATE TIME STOPPED 12/12/2014

 DATE CONTRACT EXECUTED 05/08/2013 DATE ACCEPTED 12/12/2014

Henderson CO 80640     303-279-0900 DATE NOTICE TO PROCEED 05/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,627,757.14 PARTICIPATING $ $ 202,985.15

AWARD PROJECT AMT: 2,326,683.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.02%

52,014.84

202,985.15

202,985.15

202,985.15

$

$

$

$

2,575,742.30

0.00

2,575,742.30

0.00

2,575,742.30

-34,900.26

0.00

2,540,842.04

0.00

AMOUNT DUE 2,540,842.04 202,985.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 202,985.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

170.0 TIME ALLOW: 170

ORIG TIME ALLOW: 97
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PCN: 19203-BID    ESTIMATE RUN 03/19/2015

PROJECT: IM0253-227                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 Rem Delineator 15.000

0.000

202-00090  
 

109.2015.000

0.00

15.000

EACH

7.28000

0005 *Removal of Concrete Pavement 8,256.000

0.000

202-00210  
 

127,968.008,256.000

0.00

8,256.000

SY  

15.50000

0010 *Removal of Concrete Pavement (Planing) 239,853.000

0.000

202-00215  
 

563,654.55239,853.000

0.00

239,853.000

SY  

2.35000

0015 *Removal of Guardrail Type 3 3,094.500

0.000

202-01130  
 

10,211.853,094.500

0.00

3,094.500

LF  

3.30000

0020 *Removal of End Anchorage 56.000

0.000

202-01300  
 

9,912.0056.000

0.00

56.000

EACH

177.00000

0025 Embankment Material (Complete In Place) 48.000

0.000

203-00060  
 

998.4048.000

0.00

48.000

CY  

20.80000

0030 *Gravel Bag 0.000

0.000

208-00034  
 

0.000.000

0.00

0.000

LF  

7.30000

0035 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,900.002.000

0.00

2.000

EACH

1,450.00000

0040 *Seeding (Native) 0.600

0.000

212-00006  
 

3,264.000.600

0.00

0.600

ACRE

5,440.00000

0045 *Spray-on Mulch Blanket 0.600

0.000

213-00012  
 

2,695.800.600

0.00

0.600

ACRE

4,493.00000

0050 Concrete Pavement (8 Inch) 7,869.000

0.000

412-00800  
 

476,861.407,869.000

0.00

7,869.000

SY  

60.60000
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PCN: 19203-BID    ESTIMATE RUN 03/19/2015

PROJECT: IM0253-227                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Concrete Class E 94.700

0.000

601-04000  
 

58,666.6594.700

0.00

94.700

CY  

619.50000

0060 *Guardrail Type 3 (6-3 Post Spacing) 9,209.500

0.000

606-00301  
 

195,241.409,209.500

0.00

9,209.500

LF  

21.20000

0065 Guardrail Type 7 (Style CA) 1,694.000

0.000

606-00710  
 

81,481.401,694.000

0.00

1,694.000

LF  

48.10000

0070 *End Anchorage Type 3D 32.000

0.000

606-01340  
 

21,024.0032.000

0.00

32.000

EACH

657.00000

0075 *Transition Type 3G 30.000

0.000

606-01370  
 

45,240.0030.000

0.00

30.000

EACH

1,508.00000

0080 *Transition Type 3H 30.000

0.000

606-01380  
 

25,755.0030.000

0.00

30.000

EACH

858.50000

0085 *Median Terminal 4.000

0.000

606-01460  
 

16,856.004.000

0.00

4.000

EACH

4,214.00000

0090 *End Anchorage (Nonflared) 17.000

0.000

606-02003  
 

36,686.0017.000

0.00

17.000

EACH

2,158.00000

0095 *End Anchorage (Flared) 25.000

0.000

606-02005  
 

45,525.0025.000

0.00

25.000

EACH

1,821.00000

0097 Delin (Ty I) 38.000

0.000

612-00001  
 

961.4038.000

0.00

38.000

EACH

25.30000

0100 *Construction Surveying 1.000

0.000

625-00000  
 

4,893.001.000

0.00

1.000

L S 

4,893.00000
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PCN: 19203-BID    ESTIMATE RUN 03/19/2015

PROJECT: IM0253-227                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Mobilization 1.000

0.000

626-00000  
 

105,200.001.000

0.00

1.000

L S 

105,200.00000

0110 *Pavement Marking Paint 602.000

0.000

627-00001  
 

35,758.80602.000

0.00

602.000

GAL 

59.40000

0115 *Epoxy Pavement Marking 501.000

0.000

627-00005  
 

89,428.50501.000

0.00

501.000

GAL 

178.50000

0120 *Flagging 1,897.000

0.000

630-00000  
 

54,823.301,897.000

0.00

1,897.000

HOUR

28.90000

0125 *Traffic Control Inspection 79.000

0.000

630-00007  
 

12,877.0079.000

0.00

79.000

DAY 

163.00000

0130 *Traffic Control Management 96.000

0.000

630-00012  
 

60,240.0096.000

0.00

96.000

DAY 

627.50000

0135 *Uniformed Traffic Control Coordination 8.000

0.000

630-00015  
 

401.608.000

0.00

8.000

HOUR

50.20000

0140 *Flashing Beacon (Solar) 8.000

0.000

630-80002  
 

6,024.008.000

0.00

8.000

EACH

753.00000

0145 *Construction Traffic Sign (Panel Size A) 19.000

0.000

630-80341  
 

1,193.2019.000

0.00

19.000

EACH

62.80000

0150 *Construction Traffic Sign (Panel Size B) 74.000

0.000

630-80342  
 

5,572.2074.000

0.00

74.000

EACH

75.30000

0155 *Construction Traffic Sign (Panel Size C) 30.000

0.000

630-80343  
 

2,637.0030.000

0.00

30.000

EACH

87.90000
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PCN: 19203-BID    ESTIMATE RUN 03/19/2015

PROJECT: IM0253-227                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

13,182.003.000

0.00

3.000

EACH

4,394.00000

0165 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

3,294.003.000

0.00

3.000

EACH

1,098.00000

0170 *Drum Channelizing Device 395.000

0.000

630-80360  
 

12,403.00395.000

0.00

395.000

EACH

31.40000

0175 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

32.60000

0180 *Traffic Cone 325.000

0.000

630-80380  
 

1,625.00325.000

0.00

325.000

EACH

5.00000

0185 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

9,613.001.000

0.00

1.000

L S 

9,613.00000

0190 *Mobile Profilograph Operation Zone 0.000

0.000

630-80560  
 

0.000.000

0.00

0.000

L S 

2,511.00000

0195 *Mobile Attenuator 158.000

0.000

630-85041  
 

31,758.00158.000

0.00

158.000

DAY 

201.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0205 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Incentive Roadway Smoothness 45,154.210

0.000

700-70014  
 

45,154.2145,154.210

0.00

45,154.210

F A 

1.00000
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PCN: 19203-BID    ESTIMATE RUN 03/19/2015

PROJECT: IM0253-227                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A On-The-Job Trainee 1,471.500

0.000

700-70021  
 

1,471.501,471.500

0.00

1,471.500

HOUR

1.00000

0225 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

0227 F/A Removal Mobilization During Shoulder Grind 920.480

0.000

700-70050  
 

920.48920.480

0.00

920.480

F A 

1.00000

0228 F/A Removal Guardrail Type 7 48,158.850

0.000

700-70050  
 

48,158.8548,158.850

0.00

48,158.850

F A 

1.00000

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 Added Item (Cubic Yard)/ Remove and Replace Concrete 
Pavement > 8.5 inches

102.500

0.000

900-00004  
 

11,709.60102.500

0.00

102.500

CY  

114.24000

0260 Added Item (Each)/ Haul & Dispose HMA Underlayment 
Slabs

6.000

0.000

900-00007  
 

392.106.000

0.00

6.000

EACH

65.35000

0300 F/A Replace Bridge Rail Transition 0.000

202,985.150

700-70034  
 

202,985.15202,985.150

202,985.15

250,000.000

F A 

1.00000

0302 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

1,870.001.000

0.00

1.000

L S 

1,870.00000

0305 Flagging 231.500

0.000

630-00000  
 

4,861.50231.500

0.00

231.500

HOUR

21.00000
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PCN: 19203-BID    ESTIMATE RUN 03/19/2015

PROJECT: IM0253-227                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 Traf Ctrl Inspection 71.000

0.000

630-00007  
 

10,650.0071.000

0.00

71.000

DAY 

150.00000

0315 Traf Ctrl Mgmt 11.000

0.000

630-00012  
 

8,800.0011.000

0.00

11.000

DAY 

800.00000

0320 Flash Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

450.00000

0325 Const Traf Sign (A) 42.000

0.000

630-80341  
 

1,512.0042.000

0.00

42.000

EACH

36.00000

0330 Const Traf Sign (B) 64.000

0.000

630-80342  
 

4,352.0064.000

0.00

64.000

EACH

68.00000

0335 Const Traf Sign (C) 60.000

0.000

630-80343  
 

5,160.0060.000

0.00

60.000

EACH

86.00000

0340 Port Mesg Panel 2.000

0.000

630-80355  
 

7,200.002.000

0.00

2.000

EACH

3,600.00000

0345 Flash Arrow Panel (C Ty) 3.000

0.000

630-80358  
 

2,700.003.000

0.00

3.000

EACH

900.00000

0350 Drum Channel Dev 90.000

0.000

630-80360  
 

4,050.0090.000

0.00

90.000

EACH

45.00000

0355 Drum Channel Dev (Light) (F) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

67.00000

0360 Traffic Cone 100.000

0.000

630-80380  
 

700.00100.000

0.00

100.000

EACH

7.00000
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PCN: 19203-BID    ESTIMATE RUN 03/19/2015

PROJECT: IM0253-227                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:15:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 Mobile Attenuator 10.000

0.000

630-85041  
 

5,150.0010.000

0.00

10.000

DAY 

515.00000

0500 Barricade (3 M-B) (Temp) 1.000

0.000

630-80336  
 

86.251.000

0.00

1.000

EACH

86.25000

CAT 2,544,819.29202,985.152,596,834.14CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,605.001.000

0.00

1.000

EACH

15,605.00000

0245 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,040.001.000

0.00

1.000

EACH

13,040.00000

0250 Sanitary Facility 2.000

0.000

620-00020  
 

2,278.002.000

0.00

2.000

EACH

1,139.00000

CAT 30,923.000.0030,923.00CURRENT AMT0400 $ $ $

$ 2,575,742.29202,985.15$2,627,757.14$CURRENT AMTPROJECT TOTAL


